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Acting Director of Logistics '
T 10ec 1957
Chief, Plamning Staff, OL

Move to Building 213 e

STAT

1. advised the Planning Staff on 7 Decenmber that
Government occupancy of Building 213 would teke place on 31 December.
He also stated that Mr. Cunningham agreed that the "Operstional” phase
of the move could be initiated on 1 January 1963. shment
of these dates was a result of a meeting held by with STAT
the building contractor and other individuals baving prime interest in
L w completion of the building.

2. agreed that the external elevators at the Steuart STAT

Q&Z/ Building, the necessary remps, snd other required unlosding perapher-
/%//{V nslis can be resdy to initiate the "Operationsl” phase of the move
o

T4 on 1 January. He can schedule the reguired labor snd trucks to

move from daily requirements now being developed by

87 | These daily requirements vill be based on the manifests O/
\ of itexs {0 bde moved, which were submitted by each element of NPIC to

| | and on the decision to be made on movement of classified STAT

Tl m.tenel, i.e., move all classified materiel on the first day of the

YA “Operational” phase or move complete elements each day.

\ £ 3. In further preparation for the m,\ \held a8 STAT

| . — meet on 5 Decexmber with repres element of
. RFIC. from Security and from OL Planning ~ STAT
ce Staff glso sttended this meeting. ons were answered on

wrevious instructions that were issued for organization of the
o novement “Task Forces” sand for final preparation of the manifests

- [ of items to be moved. The problems related to Packing, Taping and

; Labeling, and to Controls for Classified Meteriel were discussed.

GRIG Instructicns that were issued on these matters and on surplus safes
are enclosed. completely covered security policies to be STAT
3 ——1  observed Guring move and identified security reguirements that
must be met.

k. Actions to be accomplished during the "Preliminary” phase
of the move will be initiated this month as the sress to de utilized
become qvallable. ¥For instance, the mmteriel now stored with the
Aray Map Service in Alexandris is tentatively planned for movement
after 20 December using GBA transportation.
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SUBJECT: Move to Building 213

4

~ 5. The required detalls of planning for the "(perational

phase of the move are nearing completion. | believes STAT
that these plans will de finalized by 21 Decesiber.
b
STAT
Enclosurs:
As stated sbove
Distribution:
Origingl - Addressee
X~ CL/PS (Cfficial
1 - MPIC (Attz STAT
w o ancl.)
1 - {w/o encl.)
1 - 0L/8D (w/o encl.)
1 - O/PD {w/o encl. ;
1 - &/ (w/o enel.
oL/pg, (11 Dec. 62) STAT
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